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20 March 1970

Subject: Contract AF33(657)-12843 CPC Procurement
Monthly Technical Progress Report
Period Ending 28 February 1970

Dear Burt:

In fulfillment of the subject obligation enclosed
please find one (1) copy of this Contractor's report

No. 72.
Regards,
JM:vg (/;im
Encl,
STATINTL cc: SPO w/2 cys. encl,
ASPO lencl, :
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CPC PROCESSING CENTER

MONTHLY LETTER REPORT NO, 72 (U)

11987-L-72

PERIOD ENDING: 28 FEBRUARY 1970

Approved For Release 2002/06/14 : CIA-RDP72B00464R000400100059-7



Approved Pe#’Release 2002/06/14 : CIA-RDP72B0048#R000400100059-7

/r‘
:/Mk This is the seventy-second (72) Monthly Letter Report listing the
: remaining open items attendant to the procurement of EMR

Flectronic Data Processing Equipment and related software for
the Central Processing Center (CPC). (February 1970)

CPC PROCUREMENT - STATUS OF OUTSTANDING ITEMS

Analog Processing Requirements - The Contractor is proceeding
to fulfill the objectives set forth under correspondence to
SPO dated 9 February 1970, subject "Listing/Completion
Schedule for Outstanding CPC Contract F33(657)-12843
Obligations",

The Contractor's progress toward fulfillment of the Analog
Processing obligations is set forth under Page 2 hereof,

During the report period a set-back was encountered with

the Disc Recorder Reproducer (S/N 3) being damaged in

shipment from SC-5 to SAC Headquarters, The unit is presently
STATINTLin shipment to the Contractor's facility for repair and/or
rework under ASPO FY 70 S & S Contract Work Order, Upon
receipt of t he unit, presently scheduled for 23 March 1970,
will advise the SPO, and ASPO, on the extent of damage and
The contemplated return date.

STATINTL

APPROVEDy
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Contractor Obligation

Contractor Rep.to conduct operational

demonstration on DRR machine at SAC
Hqtrs,

Analog Reference Graphs - Contractor
to correct errors on previously
submitted curves

EMR W/B Tape of Analog Signals -
Contractor to make replacement tape
N/B Analog Reference Graphs -
Contractor to provide graphs

Contractor to submit final report

con Analog Data Processing Capability

(4)

DRR Tlming Clrcuitry Mod.

DRR Time Base Perturbation -
Contractor to submit Eng. Report

FM Response - Contractor to demonstrate
response on W/B Tape of Analog Signals

Deliver second transport for DRR at
Sc-5

Utilization of Discs manufactured by
Data Disc Inc. = Contractor to state
recommendation

Utilization of DRR duat cover -
Contractor to state recommendation

Simplification of Head adjustments
~on DRR Transport mechanism —

Contractor to state recommendatlon

Est.Completion

Date

/ Apjoroved Fdﬁe%ga‘aé}g%gg@g{lgﬁ %%.%9238@1@%882&% 000597

s : ANALOG DATA PROCESSING CAPABILITY

Remarks

18 Feb.1970

20 Mareh 1970

27 Feb,

1970

20 March 1970

1 May 1970

27 PFeb.

27 Feb.,

1970

1970

27_March 1970

5 June 1970

5 June 1970

5 June 1970

Delayed pending
restoration of DRR
shipment damage

Tape turned over to
Using Cormand on
2 Mart'70-Ltr to SPO

same date,

Report Submitted
on 2} Feb,1970

CTSP to Demonstrate
at SC-5 by 31 Mar.'70

© Submittal of ECP 1997 36
@Delivery of Mod Kits

Eliminate DRR Noise Problem
© Submittal of ECP 1987-36
@ Delivery of Mod Kits

27 Feb,
30 June

27 Feb,
30 June

() Denotes Completed Obligation

1970
1970

1970
1970

ECP TO SPO on 13 Marf(

"ECP to SPO on 13 Marf(
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OPTIONAL REQUIREMENTS (Spare Parts) \2‘
\!
LIST NO. SEQ. # PT. NO. NOMENCLATURE REMARKS EDD SHIP INFO. ‘ \\\
. ~l. 30N kY it an 2"’0 : lU.tdlo Vo.
70 SAC‘L{.?C’ Jl‘+l—8u6 - Tr e .AC&&B‘!. ;K 1 71 Fina ni e élgg)
70 8A0571 36LhLTh-3 Modulator Assy. Note—Pt.No.(—B)Chapge %/70
26— 8 AOGE 36l Pl Hodutator—iseys —Noto—RbrNertrir}Shange—itP0———s—urrts—Perros{ 2
70 8A0611 3643903-3 Head & Brkt.Assyg P DCN G69-31(Ref) 3/70 ,
70 8A0621 364,903-l, Head & Brkt.Assy. 2 DCN G69-32(Ref) 3/70 1 wnit del.(Vo.5219)
70 8A0530 1390345i-1  Trans & Disc DCN G68-185(Ref) 3/70
Assy. |
83w 000273 938042-2 Seq.Switch 3/70
Assy.

N\
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